

# **Front Winners**

# **Kick Off Meeting – 19/01/2021**

**Attendees:** Maria Potes Barbas (ESE), Sotiris Themistokieous (CSI), Pedro Seabra (Viatecla), Stephanie Kirwan (MP) and Augusta Alves (National Agency)

### Agenda:

- Topic 1. FrontWinners environment http://frontwinners.ipsantarem.pt/com (Partners presentation)
- Topic 2\_Intelectual Output and activities overviews
- Topic 3\_Future collaboration

#### **Minutes:**

#### 1. Group introduction

• All partners introduced themselves and their organisations.

## 2. Overview of website

- Maria gave an overview of the website for FrontWinners, highlighting the various elements within.
- Maria outlined the need for a section to be added for the online educational platform to be developed by Viatecla. Pedro to liaise with Maria with regards options.

## 3. Overview of IOs

- Maria gave an overview of the 4 Intellectual Outputs of the project and highlighted the organisations responsible for each:
  - IO1 Training materials for mentors (ESE)
  - IO2 Escape room with immersive game (CSI)
  - IO3 Guidelines for mentors (MP)
  - IO4 Best practice handbooks (Viatecla)

#### 4. IO1

- Maria outlined the tasks included in IO1 Training materials for mentors.
- Maria presented the content developed to date and will send to all partners for their input and feedback.
- Additionally, Maria will re-send the application/proposal for this project.





# 5. Partner meetings

- The partner meetings going forward were discussed. All partner meetings need to be postponed due to Covid.
- It was agreed that only project leaders will attend online meetings and other team members will attend official partner meetings.
- It was agreed that today's meeting (19/01/2021) was the official Kick of Meeting.
- Future date options were given however a decision will be made at the next check in online meeting.
- The next online meeting will be 26<sup>th</sup> of February at 10.30 (GMT). Maria will send a Zoom link to all.

#### 6. Finances

- All partners will receive their first instalment by the 25<sup>th</sup> of January, 2021 (40% of total payment).
- All partners to send confirmation that they received the 1st instalment.



